	execution shaping Pod / Initiative	Epic	Development readiness	# of dev Sprints	PCT OF TASK COMPLETE		Fall									Spring												
						9	October																	April				
<u>OKRs</u>						30	6 13	3 20	27	3 10	17	24 31	7	14	21 28	6	13 20	0 27	3 1	0 17	24	31	7 1	4 21	28	7	14 2	21 28
Goal	Idea	Steps		t-shirt																								
MQTT Implementation	Broker Side	Message Parsing		1	0%																							
MQTT Implementation	Broker Side	Planning/Developing Broker Logic		1	0%																							
MQTT Implementation	Broker Side	Creating Broker support for handling publishers/subscribers		3																								
MQTT Implementation	Broker Side	Exploring concurrency for multiple clients		3																								
MQTT Implementation	Broker Side	MQTT Benchmarking		2																								
MQTT Implementation	Broker Side	Determining QoS breakdowns with Musquitto		3																								
MQTT Implementation	Integration	Working to integrate broker with Composite OS		3																								
MQTT Implementation	Composite Side	Rust Build System Compatibility		2	0%																							
MQTT Implementation	Composite Side	Helloworld Rust Component		2	0%																							
MQTT Implementation	Composite Side	Advanced Rust runtime requirements (net)		2	0%																							
MQTT Implementation	Integration	Rust MQTT Implementation integration		1	0%																							